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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: January 15, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
    The crews continued to work around the new generator pad; removing excess soils and re-

grading the area.  The crew continued to prepare the temporary access road at the front of the 
filter building with dense grade.  A demolition dumpster was delivered to the site.  The crew 
continued to put tarps around the filter No. 1 work area and place plywood on the floor and 
railings.                 

     
 

             

 
Installation of temporary curtain near Filter Nos. 3 & 4.       Installation of Filter No. 1 railing protection. 

      
 

 

 
Removing excess soils.               Installing temporary tarps between Filter Nos. 1 & 2 
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II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Remove the carbon, sand, cell dividers from Filter No. 1. 

 Inspect Filter No. 1. 

    Set up the office trailer. 
 
 

V.  Notes: 
 

    Progress Meeting No. 2 is tentatively scheduled for Thursday (2/4/16). 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 
 
 

 
 


